NOAA SHOUT’15 GH Project Schedule

V3.2 9Mar’15
June 201 5 Fratello/Neuhaus
1 2 3 4 5 RDO 6
872 Flight
Ready
7 8 9 10 11 12 13
Pilot Prof Flt

14 15 16 17 18 19 RDO 20

21 22 23 24 25 26 27

28 29 30




NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

V3.2 9Mar’15

JUly 201 5 Fratello/Neuhaus

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 RDO 3 4
HOLIDAY
5 6 7 8 9 10 11
GH Crew — Prep Aircraft and Hangar for SHOUT -- Install AVAPS Mount, Z-61
LIP Instrument
Arrive§ AFRC
12 13 14 15 16 17 RDO 18
HIWRAP AVAPS
Inst’s Arrive AFRC

LIP Team LIP Unpack, Test : -

Arrives SIL* Bench Tests LIP install on A/C
19 20 21 22 23 24 25

LIP install on A/C LIP OA Harnessing / Cleanup
HIWRAP/AVAPS | HIWRAP / AVAPS Unpack, Test . .
Teams Arrives SIL* Bench Tests HIWRAP / AVAPS installation on A/C
D7 i")Q
26 HWRAP/AVAPS 29 30 31 RDO 1
OA Harpessmg/CIeanup Hangar IT Wt & Bal Hangar IT
HAMSR Arrives,| HAMSR Install Tesiine e Testing
SIL* Bench on A/C e A

*Note: “SIL Bench Tests”
includes Wt., SIL Power Tests,
and Data-IT Tests




NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

V3.2 9Mar’15
Fratello/Neuhaus

August 2015

2 3 4 5 6 7 8
Initial Data-IT, Tech Brief | Pre-CST
OA, & Instr.
Teams- WFF Instr. Outdoor SATCOM Testing (w/GHOC-E manned)
9 10 11 12 13 14 RDO 15
— csT CST Backup |
Initial GH Flt. Inst. & A/C Range FlIt Instrument
Crew to WFF Preflights 2 trucks leave | Inst. & A/C (6 hrs) Access
for WFF Preflight
16 17 1Zt| tic Ku Sat 1OI & A/C 20 pl 22
antic Ku Sa nst.
Instrument Access
Initial GH OM Inst. & A/C || _Support Starts Preflight 1_trUCk o N | -
Crew to WFF Preflight Range Flt Transit Flt. Transit Fit.
(Backup) to KWAL (Backup)
3 4 25 26 27 28 RDO 29
Remaining GH ;
Crew, GH Team Inst. & A/C i i
2 Inst. P.1s to Preflight Science Flight Ops
WAL
30 31
End Week 1
Science Flight Period




NOAA SHOUT’15 GH Project Schedule

AFRC / WFF

V3.2 9Mar’15
September 2015 Fratello/Neuhaus
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
Science Flight Period
6 7 3 9 10 11 RDO 12
HOLIDAY
End Week 2
Science Flight Period
13 14 15 16 17 18 19
End Week 3
Science Flight Period
20 21 22 23 24 25 RDO 26
End Week 4
Science Flight Period
27 28 29 30
End Week 5 .
Inst. Removal & Packing
Science Transit Flight

to KEDW

GH Team & Inst. P.I.’s to AFRC




NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

V3.2 9Mar’15
OCtOber 201 5 Fratello/Neuhaus
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
Schedule Contingency
Trucks leave
WEFF for AFRC
4 5 6 7 8 9 RDO 10
Schedule Contingency
11 12 13 14 15 16 17
. Atlantic Ku Sat
Schedule Contingency Support Ends
18 19 20 21 22 23 RDO 24
25 26 27 28 29 30 31




